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Town Hall Renovation Committee Meeting Notes 
July 18, 2018 

 
1) Road commissioner: 
 Dig ditch for conduit from bldg. to electrical pole – done! 
 Call DigSafe – all set; no issues  
 Septic tank removal – Alfred will remove 
 Gravel for Geddes – Alfred will provide prior to August 1 
 Demo back addition – Alfred requested that Deconstruction Works’ first order of 

business be to detach addition 
 Use town truck as a dumpster if necessary (two smaller dumpsters arrived today from 

Casella) 
 Alfred needs backhoe for town projects so need to move things along at town hall 
 After building lifted August 1 – 3, Alfred will prep for foundation work 

 
2) Deconstruction Works expected Thursday, July 19. Scott to confirm. 

 John hopes addition foundation does NOT have to be removed, that new foundation 
can be built over it. 

 
3) Geddes plans to arrive August 1; move/lift to take 2 days; work by Alfred one week so 

concrete could start August 10. 
 
4) Foundation drawings – John sent preliminary drawings to Scott to send to Singleton, 

Sayers, and 2 other concrete companies; to be sent with cover letter explaining that a 
final drawing will be coming from the structural engineer. 

 
5) John gave Dan Cowan ok to move ahead with this phase of electrical (getting it from 

bldg. to pole); committee agreed. Dan has electrical schedule in order to give quote on 
bldg. electrical installation. 
 

6) Base for chimney – Scott will ask Brook Howe to build (John unable to find time); 
materials have been purchased. 
 

7) John reviewed electrical schedule; John to email Scott a copy.  
 Town will buy fixtures 
 John needs to indicate knox box 
 John to consider more lights in Historical Society area 
 John to add lighting to accommodate big table at town office that will be moved to town 

hall 
 Reviewed upstairs electrical some of which will be installed at a later phase, but electric 

panels being install now to accommodate upstairs lighting, outlets, etc. 
o Wall outlets will be able to be controlled from the perches; there will be a panel 

at each perch 
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 The chandelier – Dan Cowan can’t touch ‘cause it’s not UL rated; Conant Custom Brass 
has ability to rewire to make UL compliant. 
 

8) Building Committee made a decision about the radiant floor and the corresponding slab 
heights have been given to DeWolfe Engineering. 
 

9) Emergency-related electrical stuff – after the meeting John was been in touch with Alan 
Gould at Pearson’s who will help him with layout. There will be a charge, but it will be 
less than if Alan had to draw it up because John will do the drawings.  
 

10) Bob Weber (the lift) needs to be contacted ASAP; John called him after the meeting. 
 

11) Cute corner stair – John met with Mary Jo Lewellyn at the stairs to discuss the best way 
to enclose the stairs for smoke separation and yet keep them open for viewing; a glass 
enclosure was discussed; John is making a model so the idea can be visualized.  
 

12) General Contractor – Donna and John started a list of what needs to be done including 
what needs to be coordinated with subs; will finish and share with group 
 Need a GC coordinator 
 Break out some segments 
 Break out segments that town can do 
 RFP big stuff 

 
13) Order wood for floors – John to talk to Jim and Ernie Friday about ordering 

 Store wood to dry in upstairs of town hall 
 

14) Denise and Scott working on ensuring appropriate documentation is in file at town 
office; Donna to see if she has any documents at home that should be in office. 

 
 
Future agenda items: 
General Contractor RFP/segments pulled out 
CPG Enterprises 
Exterior paint RFPs:  Bob LaFountain; Travis Hodgkins Painting, Plainfield 
 
 


